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Town Hall Renovation Committee Meeting Notes 
July 18, 2018 

 
1) Road commissioner: 
 Dig ditch for conduit from bldg. to electrical pole – done! 
 Call DigSafe – all set; no issues  
 Septic tank removal – Alfred will remove 
 Gravel for Geddes – Alfred will provide prior to August 1 
 Demo back addition – Alfred requested that Deconstruction Works’ first order of 

business be to detach addition 
 Use town truck as a dumpster if necessary (two smaller dumpsters arrived today from 

Casella) 
 Alfred needs backhoe for town projects so need to move things along at town hall 
 After building lifted August 1 – 3, Alfred will prep for foundation work 

 
2) Deconstruction Works expected Thursday, July 19. Scott to confirm. 

 John hopes addition foundation does NOT have to be removed, that new foundation 
can be built over it. 

 
3) Geddes plans to arrive August 1; move/lift to take 2 days; work by Alfred one week so 

concrete could start August 10. 
 
4) Foundation drawings – John sent preliminary drawings to Scott to send to Singleton, 

Sayers, and 2 other concrete companies; to be sent with cover letter explaining that a 
final drawing will be coming from the structural engineer. 

 
5) John gave Dan Cowan ok to move ahead with this phase of electrical (getting it from 

bldg. to pole); committee agreed. Dan has electrical schedule in order to give quote on 
bldg. electrical installation. 
 

6) Base for chimney – Scott will ask Brook Howe to build (John unable to find time); 
materials have been purchased. 
 

7) John reviewed electrical schedule; John to email Scott a copy.  
 Town will buy fixtures 
 John needs to indicate knox box 
 John to consider more lights in Historical Society area 
 John to add lighting to accommodate big table at town office that will be moved to town 

hall 
 Reviewed upstairs electrical some of which will be installed at a later phase, but electric 

panels being install now to accommodate upstairs lighting, outlets, etc. 
o Wall outlets will be able to be controlled from the perches; there will be a panel 

at each perch 
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 The chandelier – Dan Cowan can’t touch ‘cause it’s not UL rated; Conant Custom Brass 
has ability to rewire to make UL compliant. 
 

8) Building Committee made a decision about the radiant floor and the corresponding slab 
heights have been given to DeWolfe Engineering. 
 

9) Emergency-related electrical stuff – after the meeting John was been in touch with Alan 
Gould at Pearson’s who will help him with layout. There will be a charge, but it will be 
less than if Alan had to draw it up because John will do the drawings.  
 

10) Bob Weber (the lift) needs to be contacted ASAP; John called him after the meeting. 
 

11) Cute corner stair – John met with Mary Jo Lewellyn at the stairs to discuss the best way 
to enclose the stairs for smoke separation and yet keep them open for viewing; a glass 
enclosure was discussed; John is making a model so the idea can be visualized.  
 

12) General Contractor – Donna and John started a list of what needs to be done including 
what needs to be coordinated with subs; will finish and share with group 
 Need a GC coordinator 
 Break out some segments 
 Break out segments that town can do 
 RFP big stuff 

 
13) Order wood for floors – John to talk to Jim and Ernie Friday about ordering 

 Store wood to dry in upstairs of town hall 
 

14) Denise and Scott working on ensuring appropriate documentation is in file at town 
office; Donna to see if she has any documents at home that should be in office. 

 
 
Future agenda items: 
General Contractor RFP/segments pulled out 
CPG Enterprises 
Exterior paint RFPs:  Bob LaFountain; Travis Hodgkins Painting, Plainfield 
 
 


